Rpt-ID: RCPESPRJ Georgia Date: 08/05/2015

User: krender Department of Transportation Page 1 of 11
Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number: 0025 Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 879  Days
SR 3 (LIBERTY EXPWY) AT SR 91 Elapsed Calender Days: 726 Days
Percent Time: 82.59
District: 4 Area: 05
Contractor:

OXFORD CONSTRUCTION COMPANY Date Let: 06/21/2013
3200 PALMYRA RD. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013
ALBANY GA 31707-1221 Date Work Began: 08/06/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $13,237,176.22 Counties:
Original Contract Amount $12,485,918.82 Dougherty
Funds Available $2,814,102.62
Percent Complete 78.74%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
422550- $13,237,176.22 $12,485,918.82 $2,814,102.62 78.74% $208,932.99

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/05/2015

User: krender Department of Transportation Page 2 of 11
Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number: 0025 Pay Period: 07/01/2015
to 07/31/2015

Project Number: 422550- SR 3 (LIBERTY EXPRESSWAY) - WIDENING

Federal State Project Number:  NH000-0006-02(055)

Total to Date Prev to Date This Estimate
Participating $8,338,458.78 $8,171,312.39 $167,146.39
Non-Participating $2,084,614.82 $2,042,828.22 $41,786.60
Total Earnings $10,423,073.60 $10,214,140.61 $208,932.99
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $10,423,073.60 $10,214,140.61 $208,932.99
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,423,073.60 $10,214,140.61
$208,932.99

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 08/05/2015
User: krender Department of Transportation Page 3 of 11
Estimate Summary By Project
Contract ID: B14596-13-000-0 Estimate Number: 0025 Pay Period: 07/01/2015
to 07/31/2015
Project Number 422550-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0004 004-0022 EXTRA WORK - LS .000 .000
22500.000 1.000
1.000 $22,500.00 $22,500.00
EXTRA WORK - GRADING COMPLETE
Supplemental Agreement No 9
0020 210-0100 GRADING COMPLETE - LS 1.000 .840
2346275.000 .045
.885 $105,582.38 $2,076,453.38
NHO000-0006-02(055)
0021 210-0250 UNDERCUT EXCAVATION CcY .000 613.593
7.500 .000
613.593 $.00 $4,601.95
Undercut for unsutable material.
0022 207-0203 FOUND BKFILL MATL, TP Il CcY .000 116.112
65.000 .000
116.112 $.00 $7,547.28
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 200.000 435.620
89.150 .000
435.620 $.00 $38,835.52
0050 433-1000 REINF CONC APPROACH SLAB SY 477.000 543.470
157.500 .000
543.470 $.00 $85,596.53
0055 441-0104 CONC SIDEWALK, 4 IN SY 2,115.000 757.166
32.500 6.667
763.833 $216.68 $24,824.57
0075 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 4,037.000 1,358.600
17.850 329.000
1,687.600 $5,872.65 $30,123.66
Category Amount: $134,171.71 $2,290,482.89



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14596-13-000-0 Estimate Number: 0025

Date: 08/05/2015

Page 4 of 11

Pay Period:

07/01/2015

to 07/31/2015

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0120 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,248.000 2,317.300
32.650 710.300
3,027.600 $23,191.30 $98,851.14
0145 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 3.000 2.000
550.000 1.000
3.000 $550.00 $1,650.00
0155 668-1100 CATCH BASIN, GP 1 EA 34.000 21.000
3000.000 5.000
26.000 $15,000.00 $78,000.00
0170 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 8.000 .000
185.000 2.000
2.000 $370.00 $370.00
Category Amount: $39,111.30 $178,871.14
Category Number: (0120 EROSION CONTROL - PERM
0325 603-7000 PLASTIC FILTER FABRIC SY 176.000 116.944
4.000 9.1
126.055 $36.44 $504.22
Category Amount: $36.44 $504.22
Category Number: (0130 EROSION CONTROL - TEMP
0365 163-0240 MULCH TN 477.000 62.348
200.000 .370
62.718 $74.00 $12,543.60
0370 163-0300 CONSTRUCTION EXIT EA 4.000 5.500
1500.000 .000
5.500 $.00 $8,250.00
0375 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,293.000 1,128.250
18.000 23.250
1,151.500 $418.50 $20,727.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14596-13-000-0 Estimate Number: 0025

Date: 08/05/2015

Page 5 of 11

Pay Period: 07/01/2015
to 07/31/2015

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0130 EROSION CONTROL - TEMP
0380 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 200.000 385.750
RAW CHECK DAM 15.000 .000
385.750 $.00 $5,786.25
0385 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 80.000 12.000
150.000 4.500
16.500 $675.00 $2,475.00
0395 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 100.000 110.000
1.000 .000
110.000 $.00 $110.00
0410 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 11.000
200.000 .000
11.000 $.00 $2,200.00
0415 167-1500 WATER QUALITY INSPECTIONS MO 36.000 22.000
675.000 1.000
23.000 $675.00 $15,525.00
Category Amount: $1,842.50 $67,616.85
Category Number: 0140 UTILITY RELOCATION
0475 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL . LF 21.000 34.701
195.000 .000
34.701 $.00 $6,766.70
Category Amount: $0.00 $6,766.70
Category Number: 0130 EROSION CONTROL - TEMP
0490 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 6,000.000 4,437.000
0.750 400.000
4,837.000 $300.00 $3,627.75



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number:

0025

Date: 08/05/2015

Page 6 of 11

Pay Period: 07/01/2015
to 07/31/2015

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0130 EROSION CONTROL - TEMP
0510 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 580.000 358.000
10.000 64.000
422.000 $640.00 $4,220.00
Category Amount: $940.00 $7,847.75
Category Number: (0120 EROSION CONTROL - PERM
0525 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 290.000 987.492
42.000 .000
987.492 $.00 $41,474.66
Category Amount: $0.00 $41,474.66
Category Number: 0090 WALL NO-3
0600 627-1100 COPING A, WALL NO - LF 90.000 99.500
132.000 .000
99.500 $.00 $13,134.00
3
0605 627-1160 TRAFFIC BARRIER H, WALL NO - LF 123.000 130.000
237.000 .000
130.000 $.00 $30,810.00
3
Category Amount: $0.00 $43,944.00
Category Number: (0030 BRIDGE NO-1
0615 441-0004 CONC SLOPE PAV, 4 IN SY 380.000 544727
47.250 .000
544727 $.00 $25,738.35
Category Amount: $0.00 $25,738.35
Category Number: (0040 BRIDGE NO-2
0670 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 277.000 486.519
36.750 .000
486.519 $.00 $17,879.57



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number: 0025

Date: 08/05/2015
Page 7 of 11

Pay Period: 07/01/2015
to 07/31/2015

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGE NO-2
0675 441-0004 CONC SLOPE PAV, 4 IN SY 1,010.000 1,728.222
47.250 .000
1,728.222 $.00 $81,658.49
0700 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 301.000 301.329
120.750 .000
301.329 $.00 $36,385.48
2
0715 511-1000 BAR REINF STEEL LB 49,356.000 50,294.000
0.920 .000
50,294.000 $.00 $46,270.48
0725 520-1314 PILING IN PLACE, METAL SHELL, 14 IN OD LF 375.000 436.500
65.100 .000
436.500 $.00 $28,416.15
0730 520-1316 PILING IN PLACE, METAL SHELL, 16 IN OD LF 355.000 398.790
82.950 .000
398.790 $.00 $33,079.63
0735 520-1318 PILING IN PLACE, METAL SHELL, 18 IN OD LF 450.000 695.415
102.900 .000
695.415 $.00 $71,558.20
Category Amount: $0.00 $315,248.00
Category Number: (0010 ROADWAY
0738 441-3999 CONCRETE V GUTTER LF .000 .000
32.250 309.000
309.000 $9,965.25 $9,965.25
SA#9
Supplemental Agreement No 9
Category Amount: $9,965.25 $9,965.25



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number: 0025

Date: 08/05/2015

Page 8 of 11

Pay Period:

07/01/2015

to 07/31/2015

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0742 441-4030 CONC VALLEY GUTTER, 8 IN SY .000 51.944
57.500 63.222
115.166 $3,635.27 $6,622.05
Category Amount: $3,635.27 $6,622.05
Category Number: (0010 ROADWAY
0745 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 26,841.000 14,310.871
19.200 494.333
14,805.204 $9,491.19 $284,259.92
Category Amount: $9,491.19 $284,259.92
Category Number: (0020 DRAINAGE
0771 621-4085 CONCRETE SIDE BARRIER, TYPE 7W LF .000 565.000
68.250 .000
565.000 $.00 $38,561.25
Category Amount: $0.00 $38,561.25
Category Number: (0010 ROADWAY
0775 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 100.000 46.120
150.000 .618
46.738 $92.70 $7,010.70
0785 318-3000 AGGR SURF CRS TN 1,800.000 122.060
39.000 179.230
301.290 $6,989.97 $11,750.31
0810 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 500.000 564.000
3.000 .000
564.000 $.00 $1,692.00
Category Amount: $7,082.67 $20,453.01



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Estimate Number: 0025

Contract ID: B14596-13-000-0

Date: 08/05/2015

Page 9 of 11

Pay Period:

07/01/2015

to 07/31/2015

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0120 EROSION CONTROL - PERM
0820 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 155.000 116.944
105.000 9.111
126.055 $956.66 $13,235.78
Category Amount: $956.66 $13,235.78
Category Number: (0130 EROSION CONTROL - TEMP
0835 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 1.000 2.000
500.000 .000
2.000 $.00 $1,000.00
Category Amount: $0.00 $1,000.00
Category Number: (0150 TRAFFIC SIGNAL NO. 1
0850 639-3004 STEEL STRAIN POLE, TP IV EA 2.000 3.000
11310.000 .000
3.000 $.00 $33,930.00
Category Amount: $0.00 $33,930.00
Category Number: (0020 DRAINAGE
0875 500-3200 CLASS B CONCRETE cYy 53.000 81.751
800.000 .000
81.751 $.00 $65,400.80
0880 511-1000 BAR REINF STEEL LB 807.000 1,169.954
1.600 .000
1,169.954 $.00 $1,871.93
0890 576-1018 SLOPE DRAIN PIPE, 18 IN LF 130.000 407.100
33.600 .000
407.100 $.00 $13,678.56
0895 441-0301 CONC SPILLWAY, TP 1 EA 2.000 3.000
1470.000 .000
3.000 $.00 $4,410.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14596-13-000-0 Estimate Number: 0025

Date: 08/05/2015

Page 10 of 11

Pay Period: 07/01/2015
to 07/31/2015

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0900 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 4.000 13.073
1200.000 .000
13.073 $.00 $15,687.60
0905 668-5000 JUNCTION BOX EA 3.000 11.000
1950.000 .000
11.000 $.00 $21,450.00
0910 611-8040 ADJUST DROP INLET TO GRADE EA 4.000 .000
850.000 2.000
2.000 $1,700.00 $1,700.00
0925 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 150.000 393.800
67.750 .000
393.800 $.00 $26,679.95
Category Amount: $1,700.00 $150,878.84
Category Number: (0060 BRIDGE NO0O-4
1055 441-0004 CONC SLOPE PAV, 4 IN SY 20.000 403.556
47.250 .000
403.556 $.00 $19,068.02
Category Amount: $0.00 $19,068.02
Category Number: (0130 EROSION CONTROL - TEMP
1135 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 3.000 20.000
100.000 .000
20.000 $.00 $2,000.00
Category Amount: $0.00 $2,000.00
Category Number: (0100 WALL NO-4
1185 500-3201 CLASS B CONCRETE, RETAINING WALL cY 6.000 10.664
680.000 .000
10.664 $.00 $7,251.52



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number: 0025

Date: 08/05/2015

Page 11 of 11

Pay Period: 07/01/2015
to 07/31/2015

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 WALL NO-4
1190 621-4020 CONCRETE SIDE BARRIER, TYPE 2 LF 28.000 100.000
315.000 .000
100.000 $.00 $31,500.00
Category Amount: $0.00 $38,751.52
Category Number: (0010 ROADWAY
1215 158-1000 TRAINING HOURS HR 2,000.000 2,080.000
0.800 .000
2,080.000 $.00 $1,664.00
Category Amount: $0.00 $1,664.00
Category Number: (0070 WALL NO-1
1225 621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 191.000 193.000
432.000 .000
193.000 $.00 $83,376.00
Category Amount: $0.00 $83,376.00
Project Total Amount: $208,932.99 $10,423,073.60



